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1. Deseription of existing requirements and px oposed change(s). Advau’cages/l)zsarlvantages

6.—Yrates of auy previous.or concurrent submission of the same proposal

Existing:
Construct Phase IV, Ramps 2 and 3 pavement and A2 shoulders, as shown on Job J3P2146 plaps.

Proposed;

Leave in place existing Re, 61 shoulders south of Ramp 2 gore and north of Ramp 3 gore. This will under
run full depth shoulder removal, 8 4" Concrete Pavement, A2 Shoulders and 8-in, RockBase at these
locations,

Approximale arcas to vse asphalt pavement in place:

Ramp 2 {Rie. U) - Sta, 1250+72 —1252+10

Ramp 3 (Meite Rd.) — Sta, 1268+00 — 1269+32

Estimate of reduction in construction costs, _$30,176.61

MoDOT Savings - $22,632.46

Iron Mountain Savings - $7,544.15
(See attached spreadsheet with guantity adj ustmcnts)

Prediction of any effects the proposed change(s) will huve o other department costs, such as
maintenance and operations, :

The cxisﬁng shoulder tobe left in place is aver 12-in, thick, This pavement will replace the proposed 8 4
pavement and 5 %” A2 shoulder, No joint line between shoulder and pavement will exist. No concrete taper
will be built as a saw cut the width required near the gore will be cut for full widilh concrete pavement to be
matehed.

Anticipated date for submnittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

None

(date)

Deadline for issuing a change order to obtain maximuw cost reduction, neting the effect of contract
completion time or deltvery schedule,

7/3010 Scheduled start date

(date) (effect)

N/A
7/14/10




Additional Comments:

The existing asphalt pavement we propose to leave in place is over 12 inches thick and was installed in
conjunction with & safety enhancement project several years ago to improve safety at the intersections of

Rte, U/61 and Melte Road/Rte. 51, The cores extracted from these shoulders, near Mette Rd., are approx.

13 inches thick The width and depth of pavement is more then substantial if left in place as 2 substitute for the
proposed improvements. Should any adjustments be necessary at the tie in points, BP1 can be placed at the
agreed contract price, which will adjust the PDVE shared savings.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
- Grading/MSE Walls
Signal/Lighting/ITS
Misc

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves use-in-place pavement that is in good condition and thicker than the designed
replacement, in certain designated areas of the job.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




